

**University Office of Capital Programs and Real Estate Services**

**Change Orders**  
**Report to the Board of Trustees**  
**May 31, 2012**

On September 23, 2010, the Board of Trustees delegated the authority to the Comptroller to approve change orders to University contracts and purchase agreements. Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or purchase agreement and change orders that are not related to the medical center operations that exceed 5 percent of the original Board approved contract for construction or professional services or original Board approved purchase agreements for supplies or equipment will be reported to the Board at its next scheduled meeting.


The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.

## BOT Change Order Report

Campus UIC

**CONSTRUCTION**


Project Number	Project Title	Award Number	Award Date	Award Vendor Name	Award Original Amt	Approved Changes	Current Award Amt	Percent Change
C07036	RENOVATION FOR COLLEGE OF BUSINESS ADMINISTRATION - DOUGLAS HALL	E0012219	4/21/2010	Barton Malow Company	3,748,000.00	730,625.23	4,478,625.23	19.49 %



Campus UIUC

**CONSTRUCTION**

Project Number	Project Title	Award Number	Award Date	Award Vendor Name	Award Original Amt	Approved Changes	Current Award Amt	Percent Change
U06067	ROGER ADAMS LABORATORY - REPLACE AIR HANDLING UNITS AND CONTROLS	E0012488	3/26/2010	KING-LAR CO	3,068,000.00	354,919.31	3,422,919.31	11.57 %
U09009	IKENBERRY COMMONS PHASE C & D - RESIDENCE HALL WEST AND GARNER HALL DEMO - PHASE C CONSTRUCTION	E0011336	5/11/2010	Associated Constructors Co Inc	6,787,000.00	440,970.71	7,227,970.71	6.50 %



Note: Report based on BOT meeting 9/23/2010. A/E over \$1 Million and Construction over \$2.5 Million. Change Orders are 5% for non-medical and 25% for medical. The report uses contracts created on or after 1/21/2010 to current