

**University Office of Capital Programs and Real Estate Services**

**Change Orders**  
**Report to the Board of Trustees**  
**September 12, 2013**

On September 23, 2010, the Board of Trustees delegated the authority to the Comptroller to approve change orders to University contracts and purchase agreements. Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or purchase agreement and change orders that are not related to the medical center operations that exceed 5 percent of the original Board approved contract for construction or professional services or original Board approved purchase agreements for supplies or equipment will be reported to the Board at its next scheduled meeting.

The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.


### Board of Trustees Change Order Report

9/23/2010 to Present

Campus UIC

#### CONSTRUCTION


Project Number	Project Title	Award Date	Vendor Name	Award Original Amt	Previously Approved Change Order Amount	Current Approved Change Order	Current Award Amt	Percent Change
C07036	RENOVATION FOR COLLEGE OF BUSINESS ADMINISTRATION - DOUGLAS HALL	4/21/2010	Barton Malow Company	3,748,000.00	736,710.89		4,484,710.89	19.66 %



Campus UIUC

#### CONSTRUCTION

Project Number	Project Title	Award Date	Vendor Name	Award Original Amt	Previously Approved Change Order Amount	Current Approved Change Order	Current Award Amt	Percent Change
U06067	ROGER ADAMS LABORATORY - REPLACE AIR HANDLING UNITS AND CONTROLS	3/26/2010	KING-LAR CO	3,068,000.00	391,455.06		3,459,455.06	12.76 %
U09009	IKENBERRY COMMONS PHASE C & D - RESIDENCE HALL WEST AND GARNER HALL DEMO - PHASE C CONSTRUCTION	5/11/2010	COLEMAN ELECTRICAL SERVICE INC	2,982,760.00	150,270.39		3,133,030.39	5.04 %
U09009	IKENBERRY COMMONS PHASE C & D - RESIDENCE HALL WEST AND GARNER HALL DEMO - PHASE C CONSTRUCTION	5/11/2010	Associated Constructors Co Inc	6,787,000.00	376,019.92		7,163,019.92	5.54 %
U10089	MAIN LIBRARY - PHASE 2A OF THE REDEVELOPMENT PLAN	1/3/2012	JOHNSTON CONTRACTORS INCORPORA	3,064,200.00	319,042.01	17,287.86	3,400,529.87	10.98 %




### Board of Trustees Change Order Report

Campus UIS

CONSTRUCTION

Project Number	Project Title	Award Date	Vendor Name	Award Original Amt	Previously Approved Change Order Amount	Current Approved Change Order	Current Award Amt	Percent Change
S10004	2010 APARTMENT BUILDING HOUSING RENOVATIONS	9/15/2011	Johnco Construction Inc	3,893,700.00	537,726.69		4,431,426.69	13.81 %



Note: Report based on BOT meeting 9/23/2010. A/E over \$1 Million and Construction over \$2.5 Million. Change Orders are 5% for non-medical and 25% for medical. The report uses contracts created on or after 1/21/2010 to current