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U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 11/1/2018 2,117,000.00 392,528.53 62,142.78 2,562,782.64 21.06 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/23/2017 2,132,500.00 434,607.92 30,473.48 2,580,001.62 20.98 %

U16030 LAW BUILDING - CLASSROOM 
REVITALIZATION AND ADDITION 9/13/2018 2,146,200.00 381,174.21 138,648.19 2,527,905.94 17.79 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/18/2018 7,736,000.00 1,118,796.44 153,875.13 8,857,330.30 14.49 %

U15043 FREER HALL - POOL INFILL 
RENOVATION 7/7/2017 10,153,500.00 1,284,911.47 73,356.17 11,447,867.92 12.75 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/30/2018 3,139,000.00 346,408.69 3,485,408.69 11.04 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/22/2018 12,427,000.00 1,318,343.15 25,927.82 13,747,996.07 10.63 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 3/28/2018 3,050,000.00 313,005.05 4,435.18 3,367,440.23 10.41 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 6/11/2018 5,078,146.00 492,311.34 125,393.63 5,572,920.72 9.74 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/18/2018 3,255,000.00 302,028.44 31,632.93 3,558,665.13 9.33 %

Oberlander Electric Co
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U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/23/2018 9,880,000.00 922,507.83 -39,881.77 10,762,626.06 8.93 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 6/13/2018 2,690,000.00 213,665.72 1,840.02 2,905,505.74 8.01 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 6/14/2018 3,074,000.00 238,500.41 939.41 3,313,439.82 7.79 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/18/2018 5,729,000.00 389,423.25 6,118,423.25 6.80 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 1/18/2018 2,694,000.00 157,146.06 36,121.65 2,861,591.04 6.22 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 6/14/2018 11,369,000.00 623,639.87 54,456.80 12,013,027.27 5.66 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 3/26/2018 5,809,000.00 323,009.72 6,132,009.72 5.56 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 3/29/2018 3,628,000.00 183,108.31 3,811,108.31 5.05 %

A & R MECHANICAL 
CONTRACTORS I

WILLIAMS BROTHERS 
CONSTRUCTION

A & R MECHANICAL 
CONTRACTORS I

Davis-Houk Mechanical Inc

Grunloh Construction Inc

Poettker Construction Company

Grunloh Construction Inc

Poettker Construction Company
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U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 8/22/2012 298,250.00 4,549,587.63 12,247.17 4,860,084.80 1529.53 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 2/14/2017 295,604.00 4,485,008.00 4,780,612.00 1517.24 %

U12262 MECHANICAL ENGINEERING BUILDING - 
RENOVATION AND ADDITION 9/18/2013 353,540.00 2,519,060.00 2,872,600.00 712.52 %

U16015 DESIGN CENTER 9/23/2015 728,530.00 4,056,916.62 4,785,446.62 556.86 %

U17018 MEMORIAL STADIUM RENOVATION AND 
FOOTBALL PERFORMANCE CENTER 2/1/2017 2,780,540.00 4,708,190.00 3,700.00 7,492,430.00 169.46 %

U15029
CIVIL ENGINEERING HYDROSYSTEMS 
LABORATORY - RENOVATION AND 
EXPANSION

6/4/2015 1,320,892.00 1,049,986.00 2,370,878.00 79.49 %

U17041
VETERINARY TEACHING HOSPITAL - 
SMALL ANIMAL SURGERY RENOVATION 
& EXPANSION

10/11/2017 886,302.00 261,058.00 1,147,360.00 29.45 %

U15043 FREER HALL - POOL INFILL 
RENOVATION 5/18/2015 1,331,055.00 334,657.00 30,000.00 1,695,712.00 27.40 %

U12054 ILLINOIS STREET RESIDENCE DINING 
FACILITY RENOVATION & ADDITION 3/9/2017 3,473,914.00 849,762.00 4,323,676.00 24.46 %

U16015 DESIGN CENTER 4/5/2016 2,730,583.00 291,040.00 3,021,623.00 10.66 %

U18038 DIA - SOCCER/TRACK COMPLEX 3/30/2018 993,557.00 52,175.27 1,045,732.27 5.25 %

Turner Construction Company

Vendor Name

Booth Hansen, Ltd.

TURNER-CLAYCO MEMORIAL 
STADIUM

HARLEY ELLIS DEVEREAUX 
CORPORA

Bohlin Cywinski Jackson

PROFESSIONAL SERVICES

Clayco Inc

Ratio Architects Inc

HNTB HOLDINGS LTD/HNTB 
CORPORA

REIFSTECK REID & COMPANY 
ARCHI

Tilton Kelly & Bell LLC

LCM Architects LLC



Award Number Project Number Justification Amount Percentage
E0017624 U15043 DEL/SCH CH 30,000.00 100.00 %
E0017624 Sum: 30000 100.00 %

E0020034 U15043 A/E ERRORS 12,616.34 17.20 %
U15043 A/E OMISS 25,002.14 34.08 %
U15043 STAFF CHGS 33,652.67 45.88 %
U15043 UNFORESEEN 2,005.63 2.73 %
U15043 USER CHGS 79.39 0.11 %

E0020034 Sum: 73356.17 100.00 %

E0021248 U16030 A/E OMISS 104,808.33 75.59 %
U16030 UNFORESEEN 3,124.66 2.25 %
U16030 USER CHGS 30,715.20 22.15 %

E0021248 Sum: 138648.19 100.00 %

E0021380 U17018 A/E ERRORS 2,652.92 10.23 %
U17018 A/E OMISS 1,285.20 4.96 %
U17018 DEL/SCH CH 6,223.09 24.00 %
U17018 USER CHGS 15,766.61 60.81 %

E0021380 Sum: 25927.82 100.00 %

E0021384 U17018 A/E ERRORS 1,636.69 5.17 %
U17018 A/E OMISS 29,996.24 94.83 %

E0021384 Sum: 31632.93 100.00 %

E0021387 U17018 A/E OMISS 10,444.98 28.92 %
U17018 DEL/SCH CH 4,231.70 11.72 %
U17018 USER CHGS 21,444.97 59.37 %

E0021387 Sum: 36121.65 100.00 %

E0021388 U17018 CODE/STDS 15,358.23 9.98 %
U17018 DEL/SCH CH 15,944.48 10.36 %
U17018 USER CHGS 122,572.42 79.66 %

E0021388 Sum: 153875.13 100.00 %

E0021390 U17018 A/E OMISS 3,874.93 12.72 %
U17018 DEL/SCH CH 4,761.19 15.62 %
U17018 USER CHGS 21,837.36 71.66 %

E0021390 Sum: 30473.48 100.00 %

E0021397 U12054 A/E OMISS 27,319.48 50.17 %
U12054 STAFF CHGS 2,087.62 3.83 %
U12054 UNFORESEEN 25,049.70 46.00 %

E0021397 Sum: 54456.8 100.00 %

E0021402 U12054 A/E OMISS 1,840.02 100.00 %
E0021402 Sum: 1840.02 100.00 %

E0021403 U12054 USER CHGS 939.41 100.00 %
E0021403 Sum: 939.41 100.00 %



E0021406 U12054 A/E OMISS 2,463.38 1.96 %
U12054 UNFORESEEN 72,543.91 57.85 %
U12054 USER CHGS 50,386.34 40.18 %

E0021406 Sum: 125393.63 100.00 %

E0021407 U12054 A/E OMISS 4,435.18 100.00 %
E0021407 Sum: 4435.18 100.00 %

E0021412 U17018 DEL/SCH CH 0.00 #DIV/0
E0021412 Sum: 0 #DIV/0

E0021416 U17018 USER CHGS 62,142.78 100.00 %
E0021416 Sum: 62142.78 100.00 %

E0021487 U17018 CONTR CLOS -39,881.77 100.00 %
E0021487 Sum: -39881.77 100.00 %

E0021489 U12054 DEL/SCH CH 12,247.17 100.00 %
E0021489 Sum: 12247.17 100.00 %
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C15061 RESEARCH LABORATORIES 11/9/2016 914,500.00 598,400.00 1,512,900.00 65.43 %Moody Nolan Incorporated

PROFESSIONAL SERVICES

Vendor Name
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