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On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 
The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.

















Board of Trustees Change Order Report
Active Projects

Date Prepared 11/30/2022


Campus UIUC

[bookmark: UIS][bookmark: noname]CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
9/20/18
	
RATHJE ENTERPRISES INC/ BODINE
	
3,646,441.00
	
365,256.44
	
	
4,011,697.44
	
10.02 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
8/12/21
	
COMMERCIAL ELECTRIC INCORPORAT
	
4,930,640.00
	
159,609.47
	
131,611.02
	
5,221,860.49
	
5.91 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
14,259,529.00
	
	
14,396,579.00
	
10404.62 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,237,020.00
	
346,015.00
	
1,800,715.00
	
727.23 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
10/8/20
	
TURNER-CLAYCO MEMORIAL STADIUM
	
349,146.32
	
1,903,878.58
	
88,018.00
	
2,341,042.90
	
570.50 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
2/14/20
	
HNTB HOLDINGS LTD/HNTB CORPORA
	
950,965.00
	
1,783,427.00
	
	
2,734,392.00
	
187.54 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
6/4/15
	
REIFSTECK REID & COMPANY ARCHI
	
1,320,892.00
	
1,157,646.00
	
	
2,478,538.00
	
87.64 %




CHANGE ORDER JUSTIFICATIONS

	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0024073
	U16113
	Delivery/Schedul
	333,015.00
	96.24 %

	
	U16113
	Unforseen Condit
	13,000.00
	3.76 %

	E0024073
	
	Sum:
	346,015
	100.00 %

	E0024720
	U20034
	Client Request
	27,066.88
	20.57 %

	
	U20034
	PSC Error
	606.73
	0.46 %

	
	U20034
	PSC Omission
	103,937.41
	78.97 %

	E0024720
	
	Sum:
	131,611.02
	100.00 %

	E0024723
	U20034
	Delivery/Schedul
	88,018.00
	100.00 %

	E0024723
	
	Sum:
	88,018
	100.00 %














































Board of Trustees Change Order Report
Active Projects

Campus UIC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C19102
	
EAST CAMPUS QUAD LANDSCAPE DESIGN
	
5/16/22
	
ACCEL CONSTRUCTION SERVICES GR
	
2,288,000.00
	
325,369.87
	
64,893.85
	
2,678,263.72
	
17.06 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
443,574.79
	
	
4,313,574.79
	
11.46 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C14046
	
WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	
Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C19049
	
NPI FACADE REPAIRS - PHASE 1
	
2/4/20
	
Altusworks Incorporated
	
258,050.00
	
574,309.00
	
481,557.00
	
1,313,916.00
	
409.17 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %





CHANGE ORDER JUSTIFICATIONS


	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0022755
	C19049
	Unforseen Condit
	481,557.00
	100.00 %

	E0022755
	
	Sum:
	481,557
	100.00 %

	E0024809
	C19102
	Client Request
	42,747.55
	65.87 %

	
	C19102
	Unforseen Condit
	22,146.30
	34.13 %

	E0024809
	
	Sum:
	64,893.85
	100.00 %
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