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On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 
The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.

















Board of Trustees Change Order Report
Active Projects

Date Prepared 6/3/2022


Campus UIUC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Otto Baum Company Incorporated
	
2,495,225.00
	
571,103.41
	
	
3,066,328.41
	
22.89 %

	
U15037
	
TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	
1/16/19
	
Grunloh Construction Inc
	
3,730,000.00
	
525,445.81
	
-2,634.31
	
4,252,811.50
	
14.02 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	
7,709,000.00
	
964,542.69
	
	
8,673,542.69
	
12.51 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
9/20/18
	
RATHJE ENTERPRISES INC/ BODINE
	
3,646,441.00
	
343,389.39
	
21,867.05
	
4,011,697.44
	
10.02 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Oberlander Electric Co
	
4,679,000.00
	
370,402.17
	
1,718.48
	
5,051,120.65
	
7.95 %

	
U19046
	
DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	
3/3/21
	
WILLIAMS BROTHERS CONSTRUCTION
	
7,404,000.00
	
107,078.19
	
453,611.61
	
7,964,689.80
	
7.57 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
14,259,529.00
	
	
14,396,579.00
	
10404.62 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	
353,540.00
	
2,712,605.00
	
	
3,066,145.00
	
767.27 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,237,020.00
	
	
1,454,700.00
	
568.27 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
10/8/20
	
TURNER-CLAYCO MEMORIAL STADIUM
	
349,146.32
	
1,903,878.58
	
	
2,253,024.90
	
545.30 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
2/14/20
	
HNTB HOLDINGS LTD/HNTB CORPORA
	
950,965.00
	
1,996,927.00
	
	
2,947,892.00
	
209.99 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
6/4/15
	
REIFSTECK REID & COMPANY ARCHI
	
1,320,892.00
	
1,157,646.00
	
	
2,478,538.00
	
87.64 %

	
U19046
	
DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	
9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	
718,405.00
	
586,968.00
	
	
1,305,373.00
	
81.70 %

	
U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	
4/26/19
	
Cannon Design Incorporated
	
1,724,017.00
	
886,611.00
	
	
2,610,628.00
	
51.43 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
2/14/17
	
GILBANE INC/GILBANE BUILDING C
	
2,038,852.00
	
255,289.00
	
	
2,294,141.00
	
12.52 %
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Board of Trustees Change Order Report
Active Projects


Campus UIUC



	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0021244
	U15029
	Delivery/Schedul
	9,102.53
	41.63 %

	
	U15029
	PSC Error
	1,258.07
	5.75 %

	
	U15029
	Unforseen Condit
	11,506.45
	52.62 %

	E0021244
	
	Sum:
	21,867.05
	100.00 %



	E0021594
	U15037
	Closeout
	-2,634.31
	100.00 %

	E0021594
	
	Sum:
	-2,634.31
	100.00 %



	E0021777
	U12262
	Staff Changes/Sc
	1,718.48
	100.00 %

	E0021777
	
	Sum:
	1,718.48
	100.00 %



	E0023529
	U19046
	Client Request
	467,378.40
	103.03 %

	
	U19046
	Code/Standards
	90.13
	0.02 %

	
	U19046
	Delivery/Schedul
	-1,169.08
	-0.26 %

	
	U19046
	PSC Error
	937.22
	0.21 %

	
	U19046
	PSC Omission
	2,342.66
	0.52 %

	
	U19046
	Staff Changes/Sc
	978.21
	0.22 %

	
	U19046
	Unforseen Condit
	-16,945.93
	-3.74 %

	E0023529
	
	Sum:
	453,611.61
	100.00 %
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Campus UIC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
443,574.79
	
	
4,313,574.79
	
11.46 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C14046
	
WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	
Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %
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	[bookmark: Data]Project Cam
	Project Num
	Project Title
	Award Date
	Vendor Name
	Award Origi
	Previously A
	Current Appr
	Current Awa
	Percent Cha

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	


353,540.00
	


2,712,605.00
	


1,718.48
	


3,066,145.00
	


767.27 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


2/14/17
	
GILBANE INC/ GILBANE BUILDING C
	


2,038,852.00
	


255,289.00
	


1,718.48
	


2,294,141.00
	


12.52 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	

Oberlander Electric Co
	


4,679,000.00
	


370,402.17
	


1,718.48
	


5,051,120.65
	


7.95 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	

Otto Baum Company Incorporated
	


4,208,958.00
	


607,397.70
	


1,718.48
	


4,816,355.70
	


14.43 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	


9,659,000.00
	


1,133,114.61
	


1,718.48 10
	


,792,114.61
	


11.73 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



6/4/15
	


REIFSTECK REID & COMPANY ARCHI
	



1,320,892.00
	



1,157,646.00
	



21,867.05
	



2,478,538.00
	



87.64 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



9/18/18
	


Mid Illinois Mechanical, Inc
	



2,627,300.00
	



361,063.56
	



21,867.05
	



2,988,363.56
	



13.74 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



9/20/18
	

RATHJE ENTERPRISES INC/ BODINE
	



3,646,441.00
	



343,389.39
	



21,867.05
	



4,011,697.44
	



10.02 %

	


UIUC
	


U15037
	TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	


1/16/19
	

Grunloh Construction Inc
	


3,730,000.00
	


525,445.81
	


-2,634.31
	


4,252,811.50
	


14.02 %

	

UIUC
	

U16113
	PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	

2/15/17
	WALKER PARKING CONSULTANTS/ ENG
	

217,680.00
	

1,237,020.00
	
	

1,454,700.00
	

568.27 %


n


	Project Cam
	Project Num
	Project Title
	Award Date
	Vendor Name
	Award Origi
	Previously A
	Current Appr
	Current Awa
	Percent Cha

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	

9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	

718,405.00
	

586,968.00
	

453,611.61
	

1,305,373.00
	

81.70 %

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	

3/3/21
	WILLIAMS BROTHERS CONSTRUCTION
	

7,404,000.00
	

107,078.19
	

453,611.61
	

7,964,689.80
	

7.57 %

	




UIUC
	




U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	




4/26/19
	



Cannon Design Incorporated
	




1,724,017.00
	




886,611.00
	
	




2,610,628.00
	




51.43 %

	

UIUC
	

U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	

2/14/20
	HNTB HOLDINGS LTD/HNTB CORPORA
	

950,965.00
	

1,996,927.00
	
	

2,947,892.00
	

209.99 %

	

UIUC
	

U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	

10/8/20
	TURNER-CLAYCO MEMORIAL STADIUM
	

349,146.32
	

1,903,878.58
	
	

2,253,024.90
	

545.30 %

	




UIUC
	




U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/ M
	




1/22/20
	


GILBANE INC/ GILBANE BUILDING C
	




137,050.00 14
	




,259,529.00
	




14
	




,396,579.00
	




10404.62 %

	
UIC
	
C14046
	WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	


UIC
	


C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	


11/9/16
	

Moody Nolan Incorporated
	


914,500.00
	


598,400.00
	
	


1,512,900.00
	


65.43 %

	


UIC
	


C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	


12/4/18
	
CCC HOLDINGS INCORPORATED/ CHIC
	


3,870,000.00
	


443,574.79
	
	


4,313,574.79
	


11.46 %

	

UIC
	

C18041
	COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	

6/20/19
	

Booth Hansen, Ltd.
	

321,900.00
	

5,831,613.00
	
	

6,153,513.00
	

1811.62 %


n


	[bookmark: Details]Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

5/16/22
	

12600-70
	

CO063
	REMOVE EXISTING TT SWITCHE
	

LUMP SUM
	

Staff Changes/Scope
	

1,718.48

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	RATHJE ENTERPRISES INC/ BODINE
	

E0021244
	

4/11/22
	

12600-30
	

CO027
	REPLACE DAMAGED QUAZITE B
	

LUMP SUM
	

Delivery/Schedule
	

9,102.53

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	RATHJE ENTERPRISES INC/ BODINE
	

E0021244
	

4/12/22
	

12600-26
	

026
	RUN A CONDUIT TO 480V PANE
	

LUMP SUM
	

PSC Error
	

1,258.07

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	RATHJE ENTERPRISES INC/ BODINE
	

E0021244
	

4/12/22
	

12600-44
	

CO036
	1.HEATERS POWER: INSTALL C
	

LUMP SUM
	

Unforseen Conditions
	

11,506.45

	

UIUC
	

U15037
	TALBOT LABORATORY - EDUCATIONAL
	
Grunloh Construction Inc
	

E0021594
	

4/27/22
	

10600-128
	

CO109
	CREDIT LINE ITEM 170 FROM TH
	

LUMP SUM
	

Closeout
	

-1,623.83

	

UIUC
	

U15037
	TALBOT LABORATORY - EDUCATIONAL
	
Grunloh Construction Inc
	

E0021594
	

4/27/22
	

10600-129
	

CO108
	PARKING LOT CONCRETE INST
	

LUMP SUM
	

Closeout
	

-1,010.48

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/29/22
	

10600-41
	

CO041
	REVISE RFP 036 PRICING TO RE
	

LUMP SUM
	

Code/Standards
	

90.13

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/29/22
	

10600-44
	

CO036
	PROVIDE DIRECT BURY HOME
	

LUMP SUM
	

Client Request
	

564.38

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/30/22
	

10600-43
	

CO035
	ELIMINATE PORTABLE BATTING
	

LUMP SUM
	

Unforseen Conditions
	

-12,520.59

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/30/22
	

10600-46
	

CO039
	PROVIDE CREDIT FOR RETURNI
	

LUMP SUM
	

Unforseen Conditions
	

-2,212.67

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/30/22
	

10600-47
	

CO038
	PROVIDE CREDIT FOR RETURNI
	

LUMP SUM
	

Unforseen Conditions
	

-2,212.67

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

3/30/22
	

10600-48
	

CO042
	1. REFER TO ASI-020 FOR CONT
	

LUMP SUM
	

Staff Changes/Scope
	

53.16

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

4/12/22
	

10600-45
	

CO037
	PROVIDE HOME PLATE WITH ST
	

LUMP SUM
	

Client Request
	

630.30

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

4/27/22
	

10600-28
	

CO028
	PROVIDE PARKING LOT EXPAN
	

LUMP SUM
	

Client Request
	

463,714.20

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/16/22
	

10600-62
	

CO050
	PROVIDE 8X6 EXHAUST GRILLE
	

LUMP SUM
	

PSC Omission
	

23.90

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-30
	

CO032
	PROVIDE STANDING SEAM ROO
	

LUMP SUM
	

Staff Changes/Scope
	

568.75

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-31
	

CO033
	PROVIDE STANDING SEAM ROO
	

LUMP SUM
	

Staff Changes/Scope
	

356.30


L
O
A
P
S


	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-42
	

CO034
	ELIMINATE PORTABLE BATTING
	

LUMP SUM
	

Client Request
	

-8,996.80

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-49
	

CO045
	PROVIDE (2) 2-PIECE CORNER F
	

LUMP SUM
	

Client Request
	

2,704.91

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-51
	

CO043
	PROVIDE SAT CEILING IN VESTI
	

LUMP SUM
	

Client Request
	

1,935.43

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-52
	

CO044
	PROVIDE SAT CEILING IN VESTI
	

LUMP SUM
	

Client Request
	

1,956.04

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-55
	

CO046
	MOTOR CHANGES FOR HWPP-1
	

LUMP SUM
	

PSC Error
	

468.61

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-56
	

CO047
	MOTOR CHANGES FOR HWPP-1
	

LUMP SUM
	

PSC Error
	

468.61

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-57
	

CO048
	PROVIDE CREDIT FOR CONSTR
	

LUMP SUM
	

Delivery/Schedule
	

-584.54

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

5/26/22
	

10600-58
	

CO049
	PROVIDE CREDIT FOR CONSTR
	

LUMP SUM
	

Delivery/Schedule
	

-584.54

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

6/2/22
	

10600-59
	

CO053
	PROVIDE SUPERSAFE WALL PA
	

LUMP SUM
	

Client Request
	

4,869.94

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

6/2/22
	

10600-60
	

CO051
	INSTALL RECESSED KNOX BOX
	

LUMP SUM
	

PSC Omission
	

1,159.38

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

6/2/22
	

10600-61
	

CO052
	INSTALL KNOX BOX PROVIDED
	

LUMP SUM
	

PSC Omission
	

1,159.38

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/11/22
	

12200C-4
	

CO001
	DEMOLITION OF EXISTING CON
	

LUMP SUM
	

Code/Standards
	

23,134.92

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-1
	

CO005
	CHANGES FROM COMMENTS M
	

LUMP SUM
	

Code/Standards
	

2,117.53

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-10
	

CO009
	DRAWINGS:; SHEET H101E - EN
	

LUMP SUM
	

Client Request
	

1,485.73

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-5
	

CO004
	RELOCATE FDC TO AVOID BP3
	

LUMP SUM
	

Delivery/Schedule
	

2,018.94

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-7
	

CO006
	CENTER SINK FAUCET AND BAS
	

LUMP SUM
	

PSC Omission
	

2,264.48

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-8
	

CO007
	RAISE THE HEIGHT OF THE PLA
	

LUMP SUM
	

PSC Error
	

814.26


L
S


	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

4/26/22
	

12200C-9
	

CO008
	REMOVE GYM SPRINKLER HEA
	

LUMP SUM
	

PSC Omission
	

2,539.16

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

5/31/22
	

12200C-6
	

CO003
	ADDITIONAL 45 DEGREE FITTIN
	

LUMP SUM
	

Unforseen Conditions
	

783.50

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024716
	

6/2/22
	

12200C-11
	

CO010
	IN THE MEN¿S PLAYER SHOWE
	

LUMP SUM
	

Unforseen Conditions
	

1,547.85

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

4/6/22
	

12330C-2
	

CO002
	LOUVERED PENTHOUSE CURB
	

LUMP SUM
	

PSC Omission
	

-4,799.78

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

4/26/22
	

12330C-3
	

CO004
	DRAWINGS:; SHEET H101E - EN
	

LUMP SUM
	

Client Request
	

-7,593.01

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

4/26/22
	

12330C-4
	

CO003
	REVISE DIFFUSERS PER VENTIL
	

LUMP SUM
	

PSC Omission
	

5,165.19

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

5/31/22
	

12330C-1
	

CO001
	STRUCTURAL; SHEET S110.B; 1.
	

LUMP SUM
	

PSC Omission
	

61,406.20

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

5/31/22
	

12330C-5
	

CO006
	HOURS FOR CONTRACTOR BIM
	

LUMP SUM
	

Client Request
	

3,194.13

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	
A & R MECHANICAL CONTRACTORS I
	

E0024718
	

5/31/22
	

12330C-6
	

CO005
	ADDED RETURN AIR DUCT IN H
	

LUMP SUM
	

PSC Omission
	

10,234.98

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

4/6/22
	

12600C-1
	

CO001
	BASED ON COMMENTS TO REC
	

LUMP SUM
	

Code/Standards
	

496.62

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

4/6/22
	

12600C-4
	

CO002
	RELOCATING EMERGENCY LIG
	

LUMP SUM
	

PSC Omission
	

2,163.57

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

4/6/22
	

12600C-6
	

CO003
	CONCRETE SLAB DEMO & TREN
	

LUMP SUM
	

Code/Standards
	

637.42

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

6/2/22
	

12600C-14
	

CO006
	ICE MAKER REVISIONS
	

LUMP SUM
	

Client Request
	

67.03

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

6/2/22
	

12600C-15
	

CO007
	REVISE DUPLEX RECEPTACLES
	

LUMP SUM
	

PSC Omission
	

1,698.96

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

6/2/22
	

12600C-16
	

CO005
	ADDED SECURITY CAMERAS
	

LUMP SUM
	

PSC Omission
	

4,663.23

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

6/2/22
	

12600C-3
	

CO004
	DRAWINGS:; SHEET H101E - EN
	

LUMP SUM
	

Client Request
	

997.80

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	COMMERCIAL ELECTRIC INCORPORAT
	

E0024720
	

6/2/22
	

12600C-9
	

CO008
	SHEET EL101A ¿ FIRST FLOOR
	

LUMP SUM
	

Client Request
	

45,468.29
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	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-14
	

CO014
	WEIGHT ROOM SOFFIT
	

LUMP SUM
	

PSC Omission
	

1,449.87

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-19
	

CO012
	LOUVERED PENTHOUSE CURB
	

LUMP SUM
	

PSC Omission
	

9,037.12

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-20
	

CO015
	ADDED FIRE EXTINGUISHERS P
	

LUMP SUM
	

PSC Omission
	

3,074.51

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-21
	

CO009
	ADD DOWELS FOR SLAB ON GR
	

LUMP SUM
	

PSC Omission
	

3,340.88

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-26
	

CO016
	OVERHEAD COILING DOOR IN LI
	

LUMP SUM
	

PSC Omission
	

1,446.70

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-27
	

CO013
	CHANGED MEN'S LOCKER ROO
	

LUMP SUM
	

Client Request
	

9,223.30

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

4/26/22
	

10600C-29
	

CO011
	DOOR MODIFICATIONS PER ASI
	

LUMP SUM
	

PSC Omission
	

8,907.23

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

5/31/22
	

10600C-10
	

CO003
	REMOVAL OF SPRAY APPLIED C
	

LUMP SUM
	

Delivery/Schedule
	

-1,005.70

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

5/31/22
	

10600C-15
	

CO006
	CUT DOWN EXISTING FOOTING
	

LUMP SUM
	

Unforseen Conditions
	

1,332.17

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

5/31/22
	

10600C-25
	

CO017
	EXISTING ACOUSTICAL DECK IN
	

LUMP SUM
	

Unforseen Conditions
	

8,834.99

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

5/31/22
	

10600C-28
	

CO010
	DRAWINGS:; SHEET H101E - EN
	

LUMP SUM
	

Client Request
	

-300.00

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	WILLIAMS BROTHERS CONSTRUCTION
	

E0024713
	

5/31/22
	

10600C-30
	

CO018
	ICE MAKER REVISIONS
	

LUMP SUM
	

Client Request
	

-3,544.09

	

UIC
	

C13043
	SOCCER FIELD RENOVATION - SOUTH CAMPUS
	CCC HOLDINGS INCORPORATED/ CHIC
	

E0024279
	

4/14/22
	

10600-9
	

CO008
	EXISTING ELECTRICAL SERVIC
	

LUMP SUM
	

Client Request
	

21,380.10
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UNIVERSITY OF ILLINOIS SYSTEM
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