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On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 
The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.
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Campus UIUC

CONSTRUCTION

	
[bookmark: Data]Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Otto Baum Company Incorporated
	
2,495,225.00
	
571,103.41
	
	
3,066,328.41
	
22.89 %

	
U15037
	
TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	
1/16/19
	
Grunloh Construction Inc
	
3,730,000.00
	
387,445.82
	
137,999.99
	
4,255,445.81
	
14.09 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	
7,709,000.00
	
965,440.76
	
-898.07
	
8,673,542.69
	
12.51 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
9/20/18
	
RATHJE ENTERPRISES INC/ BODINE
	
3,646,441.00
	
343,389.39
	
	
3,989,830.39
	
9.42 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Oberlander Electric Co
	
4,679,000.00
	
370,402.17
	
	
5,049,402.17
	
7.92 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
14,259,529.00
	
	
14,396,579.00
	
10404.62 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	
353,540.00
	
2,712,605.00
	
	
3,066,145.00
	
767.27 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,237,020.00
	
	
1,454,700.00
	
568.27 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
10/8/20
	
TURNER-CLAYCO MEMORIAL STADIUM
	
349,146.32
	
1,903,878.58
	
	
2,253,024.90
	
545.30 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
2/14/20
	
HNTB HOLDINGS LTD/HNTB CORPORA
	
950,965.00
	
1,996,927.00
	
	
2,947,892.00
	
209.99 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
6/4/15
	
REIFSTECK REID & COMPANY ARCHI
	
1,320,892.00
	
1,157,646.00
	
	
2,478,538.00
	
87.64 %

	
U19046
	
DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	
9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	
718,405.00
	
586,968.00
	
	
1,305,373.00
	
81.70 %

	
U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	
4/26/19
	
Cannon Design Incorporated
	
1,724,017.00
	
886,611.00
	
	
2,610,628.00
	
51.43 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
2/14/17
	
GILBANE INC/GILBANE BUILDING C
	
2,038,852.00
	
255,289.00
	
	
2,294,141.00
	
12.52 %
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Campus UIUC

	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0021594
	U15037
	PSC Error
	137,999.99
	100.00 %

	E0021594
	
	Sum:
	137,999.99
	100.00 %



	E0021760
	U12262
	Client Request
	5,599.25
	-623.48 %

	
	U12262
	PSC Omission
	482.44
	-53.72 %

	
	U12262
	Staff Changes/Sc
	-6,979.76
	777.20 %

	E0021760
	
	Sum:
	-898.07
	100.00 %
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CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
443,574.79
	
	
4,313,574.79
	
11.46 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C14046
	
WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	
Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %
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