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University Office of Capital Programs and Real Estate Services

Capital Change Orders

Report to the Board of Trustees 

 November 17, 2022

On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 

The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.

Date Prepared 10/12/2022

Campus UIUC

CONSTRUCTION

	Project Number
	Project Title
	Award Date
	Vendor Name
	Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	Current Award Amt
	Percent Change

	U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	9/20/18
	RATHJE ENTERPRISES INC/ BODINE
	3,646,441.00
	365,256.44
	
	4,011,697.44
	10.02 %


PROFESSIONAL SERVICES

	Project Number
	Project Title
	Award Date
	Vendor Name
	Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	Current Award Amt
	Percent Change

	U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	1/22/20
	GILBANE INC/GILBANE BUILDING C
	137,050.00
	14,259,529.00
	
	14,396,579.00
	10404.62 %

	U16113
	PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	2/15/17
	WALKER PARKING CONSULTANTS/ENG
	217,680.00
	1,237,020.00
	346,015.00
	1,800,715.00
	727.23 %

	U20034
	UBBEN BASKETBALL COMPLEX EXPANSION
	10/8/20
	TURNER-CLAYCO MEMORIAL STADIUM
	349,146.32
	1,903,878.58
	
	2,253,024.90
	545.30 %

	U20034
	UBBEN BASKETBALL COMPLEX EXPANSION
	2/14/20
	HNTB HOLDINGS LTD/HNTB CORPORA
	950,965.00
	1,783,427.00
	
	2,734,392.00
	187.54 %

	U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	6/4/15
	REIFSTECK REID & COMPANY ARCHI
	1,320,892.00
	1,157,646.00
	
	2,478,538.00
	87.64 %

	U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	4/26/19
	Cannon Design Incorporated
	1,724,017.00
	886,611.00
	
	2,610,628.00
	51.43 %


Campus UIUC

	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0024073
	U16113
	Delivery/Schedul
	333,015.00
	96.24 %

	
	U16113
	Unforseen Condit
	13,000.00
	3.76 %

	E0024073
	
	Sum:
	346,015
	100.00 %


Campus UIC

CONSTRUCTION

	Project Number
	Project Title
	Award Date
	Vendor Name
	Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	Current Award Amt
	Percent Change

	C19102
	EAST CAMPUS QUAD LANDSCAPE DESIGN
	5/16/22
	ACCEL CONSTRUCTION SERVICES GR
	2,288,000.00
	325,369.87
	20,717.38
	2,634,087.25
	15.13 %

	C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	12/4/18
	CCC HOLDINGS INCORPORATED/CHIC
	3,870,000.00
	443,574.79
	
	4,313,574.79
	11.46 %


PROFESSIONAL SERVICES

	Project Number
	Project Title
	Award Date
	Vendor Name
	Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	Current Award Amt
	Percent Change

	C14046
	WELCOME ATRIUM - UI HOSPITAL
	1/19/16
	Legat Architects Incorporated
	103,800.00
	2,140,440.00
	
	2,244,240.00
	2062.08 %

	C18041
	COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	6/20/19
	Booth Hansen, Ltd.
	321,900.00
	5,831,613.00
	
	6,153,513.00
	1811.62 %

	C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	11/9/16
	Moody Nolan Incorporated
	914,500.00
	598,400.00
	
	1,512,900.00
	65.43 %


Campus UIC

	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0024809
	C19102
	Unforseen Condit
	20,717.38
	100.00 %

	E0024809
	
	Sum:
	20,717.38
	100.00 %




