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Change Orders
Report to the Board of Trustees November 18, 2021




On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 
The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.

















Board of Trustees Change Order Report
Active Projects

Date Prepared  9/30/2021


Campus UIUC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Otto Baum Company Incorporated
	
2,495,225.00
	
522,306.62
	
35,497.90
	
3,053,029.52
	
22.35 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	
7,709,000.00
	
877,574.08
	
24,928.54
	
8,611,502.62
	
11.71 %

	
U15037
	
TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	
1/16/19
	
Grunloh Construction Inc
	
3,730,000.00
	
313,266.78
	
314.24
	
4,043,581.02
	
8.41 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
9/20/18
	
RATHJE ENTERPRISES INC/ BODINE
	
3,646,441.00
	
292,097.04
	
	
3,938,538.04
	
8.01 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Oberlander Electric Co
	
4,679,000.00
	
296,335.06
	
35,273.85
	
5,010,608.91
	
7.09 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
14,259,529.00
	
	
14,396,579.00
	
10404.62 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	
353,540.00
	
2,647,155.00
	
	
3,000,695.00
	
748.76 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,237,020.00
	
	
1,454,700.00
	
568.27 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
10/8/20
	
TURNER-CLAYCO MEMORIAL STADIUM
	
349,146.32
	
1,903,878.58
	
	
2,253,024.90
	
545.30 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
2/14/20
	
HNTB HOLDINGS LTD/HNTB CORPORA
	
950,965.00
	
1,820,835.00
	
176,092.00
	
2,947,892.00
	
209.99 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
6/4/15
	
REIFSTECK REID & COMPANY ARCHI
	
1,320,892.00
	
1,157,646.00
	
	
2,478,538.00
	
87.64 %

	
U19046
	
DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	
9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	
718,405.00
	
550,168.00
	
	
1,268,573.00
	
76.58 %

	
U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	
4/26/19
	
Cannon Design Incorporated
	
1,724,017.00
	
886,611.00
	
	
2,610,628.00
	
51.43 %

	
U17041
	VETERINARY TEACHING HOSPITAL - SMALL ANIMAL SURGERY RENOVATION & EXPANSION
	
10/11/17
	
Tilton Kelly & Bell LLC
	
886,302.00
	
261,058.00
	
	
1,147,360.00
	
29.45 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
2/14/17
	
GILBANE INC/GILBANE BUILDING C
	
2,038,852.00
	
255,289.00
	
	
2,294,141.00
	
12.52 %

	
U18038
	
DIA - SOCCER/TRACK COMPLEX
	
3/30/18
	
RATIO STATES LLC/RATIO STATES
	
993,557.00
	
90,610.41
	
4,056.86
	
1,088,224.27
	
9.53 %
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Board of Trustees Change Order Report
Active Projects


Campus UIUC



	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0021594
	U15037
	PSC Error
	208.40
	66.32 %

	
	U15037
	PSC Omission
	105.84
	33.68 %

	E0021594
	
	Sum:
	314.24
	100.00 %

	E0021760
	U12262
	Client Request
	23,774.12
	95.37 %

	
	U12262
	Unforseen Condit
	1,154.42
	4.63 %

	E0021760
	
	Sum:
	24,928.54
	100.00 %

	E0021774
	U12262
	Delivery/Schedul
	30,434.08
	85.73 %

	
	U12262
	Unforseen Condit
	5,063.82
	14.27 %

	E0021774
	
	Sum:
	35,497.9
	100.00 %

	E0021777
	U12262
	Client Request
	1,747.99
	4.96 %

	
	U12262
	Delivery/Schedul
	13,508.13
	38.30 %

	
	U12262
	PSC Omission
	5,711.04
	16.19 %

	
	U12262
	Staff Changes/Sc
	11,448.81
	32.46 %

	
	U12262
	Unforseen Condit
	2,857.88
	8.10 %

	E0021777
	
	Sum:
	35,273.85
	100.00 %

	E0023715
	U18038
	Delivery/Schedul
	0.00
	#DIV/0

	E0023715
	
	Sum:
	0
	#DIV/0

	E0024064
	U20034
	Delivery/Schedul
	176,092.00
	100.00 %

	E0024064
	
	Sum:
	176,092
	100.00 %
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Campus UIC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
247,546.12
	
196,028.67
	
4,313,574.79
	
11.46 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C14046
	
WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	
Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %
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Active Projects


Campus UIC



	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0021576
	C15061
	Client Request
	1,865.74
	0.95 %

	
	C15061
	Delivery/Schedul
	194,162.93
	99.05 %

	E0021576
	
	Sum:
	196,028.67
	100.00 %
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	[bookmark: Data]Project Cam
	Project Num
	Project Title
	Award Date
	Vendor Name
	Award Origi
	Previously A
	Current Appr
	Current Awa
	Percent Cha

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	


353,540.00
	


2,647,155.00
	


95,700.29
	


3,000,695.00
	


748.76 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


2/14/17
	
GILBANE INC/ GILBANE BUILDING C
	


2,038,852.00
	


255,289.00
	


95,700.29
	


2,294,141.00
	


12.52 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	

Oberlander Electric Co
	


4,679,000.00
	


296,335.06
	


95,700.29
	


5,010,608.91
	


7.09 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	

Otto Baum Company Incorporated
	


4,208,958.00
	


558,600.91
	


95,700.29
	


4,803,056.81
	


14.12 %

	


UIUC
	


U12262
	MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	


4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	


9,659,000.00
	


1,046,146.00
	


95,700.29 10
	


,730,074.54
	


11.09 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



6/4/15
	


REIFSTECK REID & COMPANY ARCHI
	



1,320,892.00
	



1,157,646.00
	



12,221.33
	



2,478,538.00
	



87.64 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



9/18/18
	


Mid Illinois Mechanical, Inc
	



2,627,300.00
	



348,842.23
	



12,221.33
	



2,988,363.56
	



13.74 %

	



UIUC
	



U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	



9/20/18
	

RATHJE ENTERPRISES INC/ BODINE
	



3,646,441.00
	



292,097.04
	



12,221.33
	



3,938,538.04
	



8.01 %

	


UIUC
	


U15037
	TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	


1/16/19
	

Grunloh Construction Inc
	


3,730,000.00
	


313,266.78
	


314.24
	


4,043,581.02
	


8.41 %

	

UIUC
	

U16113
	PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	

2/15/17
	WALKER PARKING CONSULTANTS/ ENG
	

217,680.00
	

1,237,020.00
	
	

1,454,700.00
	

568.27 %




	Project Cam
	Project Num
	Project Title
	Award Date
	Vendor Name
	Award Origi
	Previously A
	Current Appr
	Current Awa
	Percent Cha

	



UIUC
	



U17041
	VETERINARY TEACHING HOSPITAL - SMALL ANIMAL SURGERY RENOVATION & EXPANSION
	



10/11/17
	


Tilton Kelly & Bell LLC
	



886,302.00
	



261,058.00
	
	



1,147,360.00
	



29.45 %

	
UIUC
	
U18038
	DIA - SOCCER/TRACK COMPLEX
	
3/30/18
	RATIO STATES LLC/ RATIO STATES
	
993,557.00
	
90,610.41
	
4,056.86
	
1,088,224.27
	
9.53 %

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	

9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	

718,405.00
	

550,168.00
	
	

1,268,573.00
	

76.58 %

	




UIUC
	




U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	




4/26/19
	



Cannon Design Incorporated
	




1,724,017.00
	




886,611.00
	
	




2,610,628.00
	




51.43 %

	

UIUC
	

U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	

2/14/20
	HNTB HOLDINGS LTD/HNTB CORPORA
	

950,965.00
	

1,820,835.00
	

176,092.00
	

2,947,892.00
	

209.99 %

	

UIUC
	

U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	

10/8/20
	TURNER-CLAYCO MEMORIAL STADIUM
	

349,146.32
	

1,903,878.58
	

176,092.00
	

2,253,024.90
	

545.30 %

	




UIUC
	




U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/ M
	




1/22/20
	


GILBANE INC/ GILBANE BUILDING C
	




137,050.00 14
	




,259,529.00
	




14
	




,396,579.00
	




10404.62 %

	
UIC
	
C14046
	WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	


UIC
	


C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	


11/9/16
	

Moody Nolan Incorporated
	


914,500.00
	


598,400.00
	


196,028.67
	


1,512,900.00
	


65.43 %

	


UIC
	


C15061
	RESEARCH LABORATORIES- MASTER PROJECT C15061
	


12/4/18
	
CCC HOLDINGS INCORPORATED/ CHIC
	


3,870,000.00
	


247,546.12
	


196,028.67
	


4,313,574.79
	


11.46 %

	

UIC
	

C18041
	COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	

6/20/19
	

Booth Hansen, Ltd.
	

321,900.00
	

5,831,613.00
	
	

6,153,513.00
	

1811.62 %


[bookmark: Details]

	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-1
	

CO001
	1. DIVIDE GRANTS & CONTRACT
2. ADD DOOR AND HARDWARE (
3. EXTEND WALLS AT DOUBLE
	

LUMP SUM
	

Client Request
	

2,570.41

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-2
	

CO002
	PROVIDE 1-1/2 HOUR FIRE DAM
	

LUMP SUM
	

PSC Omission
	

2,074.71

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-3
	

CO003
	REVISE ACT CEILING IN CLASS
	

LUMP SUM
	

CM Error
	

5,886.38

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-4
	

CO004
	-PLEASE REMOVE EXISTING INS
-PLEASE PROVIDE NEW TYPE "
	

LUMP SUM
	

Client Request
	

2,414.19

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-5
	

CO005
	PIPING AND FAN COIL UNITS TO
1. ELIMINATE FCU-1 FROM AV C
2. ELECTRICAL ROOMS 1063A, 2
	

LUMP SUM
	

PSC Omission
	

6,124.67

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-6
	

CO006
	PROVIDE CREDIT FOR MATERIA
	

LUMP SUM
	

Client Request
	

-168.71

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-8
	

CO008
	SCHEDULE ALTERATION DUE T
	

LUMP SUM
	

Delivery/Schedule
	

1,699.00

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Davis-Houk Mechanical Inc
	

E0021769
	

9/14/21
	

12330-9
	

CO009
	20.4 COSTS OF SUSPENSION. W PORTION OF THE WORK OR TH ITEMIZATION OF THE FOLLOWI
	

LUMP SUM
	

Delivery/Schedule
	

18,161.57

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

7/26/21
	

12600-52
	

CO052
	SCHEDULE ALTERATION DUE T
	

LUMP SUM
	

Delivery/Schedule
	

6,225.73

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

7/26/21
	

12600-54
	

CO054
	PROVIDE ALL WORK REQUIRED
	

LUMP SUM
	

Staff Changes/Scope
	

11,448.81

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

8/27/21
	

12600-53
	

CO053
	20.4 COSTS OF SUSPENSION. W PORTION OF THE WORK OR TH ITEMIZATION OF THE FOLLOWI
	

LUMP SUM
	

Delivery/Schedule
	

7,282.40

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

9/14/21
	

12600-55
	

CO55
	AT THE DONOR ROOM, IT WAS
(3) FIRE SMOKE DAMPERS ARE NOTE THAT COST IS ONLY FOR
	

LUMP SUM
	

Unforseen Conditions
	

2,857.88

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

9/14/21
	

12600-56
	

056
	ROOM 1043 - WEST AND EAST ROOM 1047 - WEST WALL - MAR ROOM 1047 - EAST WALL - MAR
	

LUMP SUM
	

Client Request
	

1,747.99

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	

Oberlander Electric Co
	

E0021777
	

9/14/21
	

12600-57
	

CO057
	PER NEW ELEVATOR ELECTRIC
	

LUMP SUM
	

PSC Omission
	

5,711.04

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Otto Baum Company Incorporated
	

E0021774
	

9/14/21
	

10420-29
	

CO029
	20.4 COSTS OF SUSPENSION. W PORTION OF THE WORK OR TH ITEMIZATION OF THE FOLLOWI
	

LUMP SUM
	

Delivery/Schedule
	

18,763.04

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Otto Baum Company Incorporated
	

E0021774
	

9/14/21
	

10420-30
	

CO030
	SCHEDULE ALTERATION DUE T
	

LUMP SUM
	

Delivery/Schedule
	

11,671.04

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	
Otto Baum Company Incorporated
	

E0021774
	

9/14/21
	

10420-31
	

CO031
	AT THIRD FLOOR STORAGE 304
	

LUMP SUM
	

Unforseen Conditions
	

5,063.82







	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021760
	

7/26/21
	

10600-74
	

CO073
	RFP 088 PROVIDED A NEW DOO
	

LUMP SUM
	

Client Request
	

1,621.88

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021760
	

9/14/21
	

10600-75
	

074
	ADDITIONAL SCOPE FOR STAIR SAND STEEL TREADS, RISERS,
	

LUMP SUM
	

Client Request
	

4,978.43

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021760
	

9/14/21
	

10600-76
	

CO075
	BASEMENT - REMOVE (1) MARK FIRST FLOOR - ADD (6 MARKER SECOND FLOOR - ADD (3) MARK
	

LUMP SUM
	

Client Request
	

11,185.99

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021760
	

9/14/21
	

10600-77
	

CO076
	AT THIRD FLOOR STORAGE 304
	

LUMP SUM
	

Unforseen Conditions
	

1,154.42

	

UIUC
	

U12262
	MECHANICAL ENGINEERING BUILDING -
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021760
	

9/14/21
	

10600-78
	

CO077
	IN A PREVIOUS RFP, THE HIGHL
	

LUMP SUM
	

Client Request
	

5,987.82

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	
Broeren Russo Builders, Inc.
	

E0021245
	

9/16/21
	

10600B-24
	

028
	USER REQUEST THAT STOOLS
	

LUMP SUM
	

Client Request
	

12,326.05

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	
Broeren Russo Builders, Inc.
	

E0021245
	

9/16/21
	

10600B-28
	

030
	AT COLLABORATION 2014 ADD
	

LUMP SUM
	

PSC Omission
	

863.19

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	
Broeren Russo Builders, Inc.
	

E0021245
	

9/16/21
	

10600B-30
	

029
	PROVIDE ADDITIONAL 2 DOOR
	

LUMP SUM
	

PSC Omission
	

3,378.50

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	
Broeren Russo Builders, Inc.
	

E0021245
	

9/20/21
	

10600B-34
	

CO031
	AT DOOR S2-4 REPLACE LEVER
	

LUMP SUM
	

Staff Changes/Scope
	

4,517.60

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	
Broeren Russo Builders, Inc.
	

E0021245
	

9/20/21
	

10600B-35
	

CO032
	THE NUMBER OF ROLLER SHAD
	

LUMP SUM
	

PSC Omission
	

710.40

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021557
	

8/18/21
	

10600A-52
	

051
	CUT AND CAP PIPES BELOW SL
	

LUMP SUM
	

PSC Omission
	

356.57

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021557
	

9/16/21
	

10600A-63
	

058
	REPLACE DAMAGED QUAZITE B
	

LUMP SUM
	

Delivery/Schedule
	

7,928.30

	

UIUC
	

U15029
	CIVIL ENGINEERING HYDROSYSTEMS
	WILLIAMS BROTHERS CONSTRUCTION
	

E0021557
	

9/20/21
	

10600A-64
	

CO059
	PROVIDE ADDITIONAL MANPOW
	

LUMP SUM
	

Delivery/Schedule
	

1,181.74

	

UIUC
	

U15037
	TALBOT LABORATORY - EDUCATIONAL
	
Grunloh Construction Inc
	

E0021594
	

8/18/21
	

10600-123
	

102
	ADDITIONAL DISPLAY FOR AF
	

LUMP SUM
	

PSC Omission
	

105.84

	

UIUC
	

U15037
	TALBOT LABORATORY - EDUCATIONAL
	
Grunloh Construction Inc
	

E0021594
	

8/18/21
	

10600-126
	

105
	RENAME NEW AHU 06 TO AHU 0
	

LUMP SUM
	

PSC Error
	

208.40

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/18/21
	

10600-113
	

081
	PROVIDE PRICING TO UPSIZE T
	

LUMP SUM
	

Client Request
	

286.61

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/18/21
	

10600-80
	

080
	1) REROUTE THE 1¿ OXYGEN PI
2) DEMOLISH ADDITIONAL CEILI
3) THE 1/2¿ VACUUM EXITING TH
	

LUMP SUM
	

Unforseen Conditions
	

341.33







	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-105
	

090
	PROVIDE PRICING TO ABATE 5
	

LUMP SUM
	

PSC Omission
	

7,122.15

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-106
	

091
	PROVIDE PRICING TO SUBSTIT
	

LUMP SUM
	

Client Request
	

986.39

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-107
	

092
	PROVIDE PRICING TO SUBSTIT
	

LUMP SUM
	

Client Request
	

11,598.93

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-108
	

CO098
	PROVIDE PRICING TO REMOVE
	

LUMP SUM
	

PSC Omission
	

71.00

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-121
	

089
	PROVIDE PRICING FOR ADDITIO
	

LUMP SUM
	

PSC Omission
	

1,106.89

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-81
	

CO095
	GC RFP WORK AND ASSIGNME
	

LUMP SUM
	

Client Request
	

32.40

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-84
	

CO097
	PROVIDE PRICING, INCLUDING
	

LUMP SUM
	

Unforseen Conditions
	

223.75

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-88
	

084
	PROVIDE PRICING TO REMOVE
	

LUMP SUM
	

CM Omission
	

1,028.16

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-90
	

085
	PROVIDE PRICING TO REMOVE
	

LUMP SUM
	

PSC Omission
	

2,857.90

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-91
	

082
	PROVIDE PRICING TO RELOCAT
	

LUMP SUM
	

PSC Omission
	

183.58

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-95
	

093
	PROVIDE PRICING TO FURNISH
	

LUMP SUM
	

Client Request
	

246.88

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-98
	

088
	PROVIDE PRICING TO FURNISH
	

LUMP SUM
	

PSC Omission
	

344.46

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

8/23/21
	

10600-99
	

083
	PROVIDE PRICING TO EXTEND
	

LUMP SUM
	

Client Request
	

108.99

	

UIUC
	

U17041
	VETERINARY TEACHING HOSPITAL -
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0021714
	

9/28/21
	

10600-102
	

102
	PROVIDE PRICING INSTALL 6" PI
	

LUMP SUM
	

PSC Omission
	

131.33

	

UIUC
	

U18038
	
DIA - SOCCER/ TRACK COMPLEX
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0022075
	

9/7/21
	

10600B-99
	

CO096
	MASONRY DEMOBILIZATION / R
	

LUMP SUM
	

Crisis Response
	

4,864.16

	

UIUC
	

U18038
	
DIA - SOCCER/ TRACK COMPLEX
	PETRY-KUHNE COMPANY/PETRY- KUHN
	

E0022075
	

9/28/21
	

10600B-100
	

CO097
	PROVIDE A COST FOR MATERIA
	

LUMP SUM
	

PSC Error
	

11.84

	

UIUC
	

U18038
	
DIA - SOCCER/ TRACK COMPLEX
	
RATIO STATES LLC/ RATIO STATES
	

E0023715
	

8/31/21
	

41600-4
	

009
	AMENDMENT #5 REALLOCATIO
	

LUMP SUM
	

Delivery/Schedule
	

4,056.86







	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

7/26/21
	

10600-10
	

CO009
	PROVIDE AN ADDITIONAL 18" IN
	

LUMP SUM
	

Delivery/Schedule
	

10,311.01

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

7/26/21
	

10600-8
	

CO008
	PROVIDE UP TO 430 CY OF CA-6
	

LUMP SUM
	

Delivery/Schedule
	

27,021.94

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/4/21
	

10600-11
	

CO011
	PROVIDE CONCRETE SUPPORT
	

LUMP SUM
	

PSC Omission
	

1,026.12

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/4/21
	

10600-12
	

CO012
	PROVIDE CONCRETE SUPPORT
	

LUMP SUM
	

PSC Omission
	

1,026.12

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/4/21
	

10600-13
	

CO013
	BASEBALL - CUT AND REMOVE
	

LUMP SUM
	

Unforseen Conditions
	

219.83

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/18/21
	

10600-14
	

CO014
	AFTER THE SOILS TESTING CO
	

LUMP SUM
	

Unforseen Conditions
	

2,932.43

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/18/21
	

10600-15
	

CO015
	BASEBALL - PROVIDE HVAC HO
	

LUMP SUM
	

CM Omission
	

147.80

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/18/21
	

10600-16
	

CO016
	SOFTBALL - PROVIDE HVAC HO
	

LUMP SUM
	

PSC Omission
	

147.80

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/18/21
	

10600-17
	

CO017
	BASEBALL - REVISION OF HARD
	

LUMP SUM
	

PSC Omission
	

5,271.45

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

8/18/21
	

10600-18
	

CO018
	SOFTBALL - REVISION OF HARD
	

LUMP SUM
	

PSC Omission
	

2,528.39

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

9/16/21
	

10600-9
	

CO010
	GENERAL CONTRACTOR ASSIG
	

LUMP SUM
	

PSC Omission
	

795.93

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

9/28/21
	

10600-21
	

CO019
	BASEBALL - PROVIDE 30"X36" A
	

LUMP SUM
	

Client Request
	

5,643.07

	

UIUC
	

U19046
	DIA - BASEBALL & SOFTBALL TRAINING
	WILLIAMS BROTHERS CONSTRUCTION
	

E0023529
	

9/28/21
	

10600-22
	

CO020
	SOFTBALL - PROVIDE 30"X36" A
	

LUMP SUM
	

Client Request
	

5,643.07

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	HNTB HOLDINGS LTD/HNTB CORPORA
	

E0024064
	

9/8/21
	

41400-2
	

CO 012
	AMENDMENT #3
	

LUMP SUM
	

Delivery/Schedule
	

165,184.00

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	HNTB HOLDINGS LTD/HNTB CORPORA
	

E0024064
	

9/8/21
	

41500-2
	

CO 013
	AMENDMENT #3
	

LUMP SUM
	

Delivery/Schedule
	

646.00

	

UIUC
	

U20034
	UBBEN BASKETBALL COMPLEX
	HNTB HOLDINGS LTD/HNTB CORPORA
	

E0024064
	

9/8/21
	

41600-2
	

CO 014
	AMENDMENT #3
	

LUMP SUM
	

Delivery/Schedule
	

10,262.00

	

UIC
	

C15061
	RESEARCH LABORATORIES- MASTER
	CCC HOLDINGS INCORPORATED/ CHIC
	

E0021576
	

8/2/21
	

10600-62
	

068
	ASSIGNMENT FEE FOR DIVISIO
	

LUMP SUM
	

Delivery/Schedule
	

3,313.92






	Campus
	Project Num
	Project Title
	Vendor Name
	Award Numb
	Change Req
	RFP #
	CO Number
	Change Description
	Change Req
	Justification Code
	Change Amo

	

UIC
	

C15061
	RESEARCH LABORATORIES- MASTER
	CCC HOLDINGS INCORPORATED/ CHIC
	

E0021576
	

8/2/21
	

10600-64
	

067
	ASSIGNMENT FEE FOR DIV 1 C
	

LUMP SUM
	

Client Request
	

1,865.74

	

UIC
	

C15061
	RESEARCH LABORATORIES- MASTER
	CCC HOLDINGS INCORPORATED/ CHIC
	

E0021576
	

8/18/21
	

10600-65
	

069
	EXTENDED GENERAL CONDITIO
	

LUMP SUM
	

Delivery/Schedule
	

93,425.70

	

UIC
	

C15061
	RESEARCH LABORATORIES- MASTER
	CCC HOLDINGS INCORPORATED/ CHIC
	

E0021576
	

8/18/21
	

10600-66
	

070
	TIME EXTENSION FOR DIVISION
	

LUMP SUM
	

Delivery/Schedule
	

97,423.31
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