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September 19, 2024




On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 
[bookmark: _Hlk131407635]The intent of this report is to provide the Board of Trustees a review of those contract changes germane to the above criteria for capital projects.
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Campus UIUC

PROFESSIONAL SERVICES

	
Project Number
	
Project Title
	
Award Date
	
Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
1,368,460.23
	
	
1,505,510.23
	
998.51 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,607,365.00
	
	
1,825,045.00
	
738.41 %

	
U20118
	
UNDERGRADUATE LIBRARY REDEVELOPMENT
	
12/6/22
	
CBRE Heery Inc
	
264,890.00
	
1,805,051.42
	
	
2,069,941.42
	
681.43 %

	
U20118
	
UNDERGRADUATE LIBRARY REDEVELOPMENT
	
7/12/21
	
RATIO STATES LLC/RATIO STATES
	
953,787.00
	
2,336,631.00
	
	
3,290,418.00
	
244.98 %

	
U21050
	
ILLINI UNION - ROOF REPLACEMENT
	
9/16/22
	
WISS JANNEY ELSTNER ASSOCIATES
	
427,739.00
	
764,100.00
	
	
1,191,839.00
	
178.64 %

	
U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	
4/26/19
	
Cannon Design Incorporated
	
1,724,017.00
	
886,611.00
	
	
2,610,628.00
	
51.43 %

	
U21074
	
SWINE RESEARCH CENTER MODERNIZATION
	
9/14/22
	
BAILEY EDWARD DESIGN INC/BAILE
	
1,329,754.00
	
342,323.00
	
	
1,672,077.00
	
25.74 %

	
U21076
	VETERINARY TEACHING HOSPITAL - SMALL ANIMAL CLINIC ONCOLOGY CENTER ADDITION - DESIGN & CONSTRUCTION
	
8/12/22
	
REIFSTECK REID & COMPANY ARCHI
	
1,122,789.00
	
120,900.00
	
	
1,243,689.00
	
10.77 %
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CONSTRUCTION

	
Project Number
	
Project Title
	
Award Date
	
Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C23112
	
HSPS PHASE 2 STRUCTURAL REPAIRS
	
6/20/23
	
GOLF ACQUISITION GROUP LLC/GOL
	
3,109,000.00
	
516,461.86
	
88,230.00
	
3,713,691.86
	
19.45 %

	
C22053
	
CEILING BEAM AND JOINT REPAIRS - PSPS
	
4/25/23
	
Maman Corp
	
3,295,000.00
	
26,068.46
	
506,723.21
	
3,827,791.67
	
16.17 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
481,963.28
	
	
4,351,963.28
	
12.45 %



PROFESSIONAL SERVICES

	
Project Number
	
Project Title
	
Award Date
	
Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C19049
	
NPI FACADE REPAIRS - PHASE 1
	
2/4/20
	
Altusworks Incorporated
	
258,050.00
	
1,055,866.00
	
	
1,313,916.00
	
409.17 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %
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