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On September 23, 2010, the Board of Trustees delegated authority to the Comptroller to approve change orders to University contracts and purchase agreements. Changes related to construction or professional services or original Board approved purchase agreements for supplies or equipment that exceed 5 percent of the original Board approved contract will be reported to the Board at its next scheduled meeting.  Change orders related to medical center operations that exceed 25 percent of the original Board approved contract or other purchase agreement and change orders will also be presented. 

The intent of this report is to provide the Board of Trustees a review of those changes germane to the respective projects which have occurred.















Board of Trustees Change Order Report
Active Projects

Date Prepared  8/3/2021


Campus UIUC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Otto Baum Company Incorporated
	
2,495,225.00
	
522,306.62
	
	
3,017,531.62
	
20.93 %

	
U18041
	ILLINOIS STREET RESIDENCE - TOWNSEND AND WARDALL HALLS RENOVATION
	
1/22/20
	
Oberlander Electric Co
	
3,201,000.00
	
500,865.31
	
68,937.73
	
3,770,803.04
	
17.80 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
WILLIAMS BROTHERS CONSTRUCTION
	
7,709,000.00
	
774,987.80
	
104,208.16
	
8,588,195.96
	
11.40 %

	
U15037
	
TALBOT LABORATORY - EDUCATIONAL LABORATORY UPGRADE & EXPANSION
	
1/16/19
	
Grunloh Construction Inc
	
3,730,000.00
	
327,143.65
	
-13,876.87
	
4,043,266.78
	
8.40 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
9/20/18
	
RATHJE ENTERPRISES INC/ BODINE
	
3,646,441.00
	
292,097.04
	
	
3,938,538.04
	
8.01 %

	
U18041
	ILLINOIS STREET RESIDENCE - TOWNSEND AND WARDALL HALLS RENOVATION
	
1/17/20
	
WILLIAMS BROTHERS CONSTRUCTION
	
9,454,000.00
	
710,924.83
	
	
10,164,924.83
	
7.52 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
4/19/19
	
Oberlander Electric Co
	
4,679,000.00
	
190,264.35
	
123,745.25
	
4,993,009.60
	
6.71 %

	
U16015
	
DESIGN CENTER
	
5/30/18
	
RATHJE ENTERPRISES INC/ BODINE
	
4,732,476.00
	
247,440.00
	
48,494.37
	
5,028,410.37
	
6.25 %
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Campus UIUC

PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
U20050
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES-UIUC/F CDB/M
	
1/22/20
	
GILBANE INC/GILBANE BUILDING C
	
137,050.00
	
14,259,529.00
	
	
14,396,579.00
	
10404.62 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
9/18/13
	
HARLEY ELLIS DEVEREAUX CORPORA
	
353,540.00
	
2,647,155.00
	
	
3,000,695.00
	
748.76 %

	
U16113
	
PARKING - CENTRAL CAMPUS PARKING STRUCTURE(S)
	
2/15/17
	
WALKER PARKING CONSULTANTS/ENG
	
217,680.00
	
1,237,020.00
	
	
1,454,700.00
	
568.27 %

	
U16015
	
DESIGN CENTER
	
9/23/15
	
Bohlin Cywinski Jackson
	
728,530.00
	
4,119,771.70
	
	
4,848,301.70
	
565.49 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
10/8/20
	
TURNER-CLAYCO MEMORIAL STADIUM
	
349,146.32
	
1,903,878.58
	
	
2,253,024.90
	
545.30 %

	
U20034
	
UBBEN BASKETBALL COMPLEX EXPANSION
	
2/14/20
	
HNTB HOLDINGS LTD/HNTB CORPORA
	
950,965.00
	
833,210.00
	
987,625.00
	
2,771,800.00
	
191.47 %

	
U15029
	CIVIL ENGINEERING HYDROSYSTEMS LABORATORY - RENOVATION AND EXPANSION
	
6/4/15
	
REIFSTECK REID & COMPANY ARCHI
	
1,320,892.00
	
1,157,646.00
	
	
2,478,538.00
	
87.64 %

	
U19046
	
DIA - BASEBALL & SOFTBALL TRAINING CENTERS
	
9/4/19
	
REIFSTECK REID & COMPANY ARCHI
	
718,405.00
	
550,168.00
	
	
1,268,573.00
	
76.58 %

	
U19101
	ALTGELD HALL RENOVATION AND ILLINI HALL REPLACEMENT - PROFESSIONAL SERVICES - UIUC/F UIUC/M
	
4/26/19
	
Cannon Design Incorporated
	
1,724,017.00
	
886,611.00
	
	
2,610,628.00
	
51.43 %

	
U17041
	VETERINARY TEACHING HOSPITAL - SMALL ANIMAL SURGERY RENOVATION & EXPANSION
	
10/11/17
	
Tilton Kelly & Bell LLC
	
886,302.00
	
261,058.00
	
	
1,147,360.00
	
29.45 %

	
U12262
	
MECHANICAL ENGINEERING BUILDING
- RENOVATION AND ADDITION
	
2/14/17
	
GILBANE INC/GILBANE BUILDING C
	
2,038,852.00
	
255,289.00
	
	
2,294,141.00
	
12.52 %

	
U16015
	
DESIGN CENTER
	
4/5/16
	
Clayco Inc
	
2,730,583.00
	
291,040.00
	
	
3,021,623.00
	
10.66 %

	
U18038
	
DIA - SOCCER/TRACK COMPLEX
	
3/30/18
	
RATIO STATES LLC/RATIO STATES
	
993,557.00
	
94,667.27
	
	
1,088,224.27
	
9.53 %

	
U18041
	ILLINOIS STREET RESIDENCE - TOWNSEND AND WARDALL HALLS RENOVATION
	
6/11/18
	
Cannon Design Incorporated
	
3,872,965.00
	
266,734.00
	
	
4,139,699.00
	
6.89 %
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Campus UIUC



	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0020944
	U16015
	Client Request
	16,569.86
	34.17 %

	
	U16015
	CM Omission
	4,141.36
	8.54 %

	
	U16015
	PSC Omission
	15,745.69
	32.47 %

	
	U16015
	Staff Changes/Sc
	12,037.46
	24.82 %

	E0020944
	
	Sum:
	48,494.37
	100.00 %

	
	
	
	
	

	E0021594
	U15037
	Closeout
	-18,271.61
	131.67 %

	
	U15037
	PSC Error
	160.99
	-1.16 %

	
	U15037
	PSC Omission
	1,268.54
	-9.14 %

	
	U15037
	Staff Changes/Sc
	1,281.84
	-9.24 %

	
	U15037
	Unforseen Condit
	1,683.37
	-12.13 %

	E0021594
	
	Sum:
	-13,876.87
	100.00 %

	
	
	
	
	

	E0021760
	U12262
	Client Request
	97,166.24
	93.24 %

	
	U12262
	PSC Omission
	6,690.00
	6.42 %

	
	U12262
	Staff Changes/Sc
	351.92
	0.34 %

	E0021760
	
	Sum:
	104,208.16
	100.00 %

	
	
	
	
	

	E0021777
	U12262
	Client Request
	47,876.85
	38.69 %

	
	U12262
	Delivery/Schedul
	10,824.61
	8.75 %

	
	U12262
	PSC Error
	18,752.39
	15.15 %

	
	U12262
	PSC Omission
	29,004.93
	23.44 %

	
	U12262
	Staff Changes/Sc
	17,286.47
	13.97 %

	E0021777
	
	Sum:
	123,745.25
	100.00 %

	
	
	
	
	

	E0022576
	U18041
	Client Request
	24,025.31
	34.85 %

	
	U18041
	PSC Omission
	37,369.31
	54.21 %

	
	U18041
	Unforseen Condit
	7,543.11
	10.94 %

	E0022576
	
	Sum:
	68,937.73
	100.00 %

	
	
	
	
	

	E0022656
	U20034
	Delivery/Schedul
	987,625.00
	100.00 %

	E0022656
	
	Sum:
	987,625
	100.00 %
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Campus UIC

CONSTRUCTION

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
12/4/18
	
CCC HOLDINGS INCORPORATED/CHIC
	
3,870,000.00
	
247,546.12
	
5,179.66
	
4,122,725.78
	
6.53 %



PROFESSIONAL SERVICES

	
Project Number
	

Project Title
	

Award Date
	

Vendor Name
	
Award Original Amt
	Previously Approved Change Order Amount
	
Current Approved Change Order
	
Current Award Amt
	
Percent Change

	
C14046
	
WELCOME ATRIUM - UI HOSPITAL
	
1/19/16
	
Legat Architects Incorporated
	
103,800.00
	
2,140,440.00
	
	
2,244,240.00
	
2062.08 %

	
C18041
	
COMPUTER DESIGN RESEARCH AND LEARNING CENTER
	
6/20/19
	
Booth Hansen, Ltd.
	
321,900.00
	
5,831,613.00
	
	
6,153,513.00
	
1811.62 %

	
C15061
	
RESEARCH LABORATORIES- MASTER PROJECT C15061
	
11/9/16
	
Moody Nolan Incorporated
	
914,500.00
	
598,400.00
	
	
1,512,900.00
	
65.43 %
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Campus UIC



	Award Number
	Project Number
	Justification
	Amount
	Percentage

	E0021576
	C15061
	Client Request
	1,865.74
	36.02 %

	
	C15061
	Delivery/Schedul
	3,313.92
	63.98 %

	E0021576
	
	Sum:
	5,179.66
	100.00 %
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