

Master Design Certificate of Need Process

<u>Action Item</u>	<u>Estimated Date</u>	<u>Completed</u>
BOT approval to file CON	July 13, 2006	✓
Letter of Intent to IHFPB	September 28, 2006	✓
Pre-filing Technical Assistance Meeting	October 12, 2006	✓
File CON application with IHFPB	December, 2006	
IHFPB staff completeness review	January, 2007	
IHFPB review process	Jan. 2007 – Mar. 2007	
Master design CON approval	March 2007	
Complete master design	Apr. 2007 – Apr. 2008	