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ROLL CALL
INCREASE BUDGET FOR REMODELING AND ENVELOPE REPAIR,
MUMFORD HALL, URBANA
Action: ﬁpﬁrove Budget Increase for Remodeling and Envelope Repair, Mumford
a

Funding:  State Capital Appropriations and Certificates of Participation (Academic

Facilities Projects) Series 2006A

In July 2007, the Board approved the Mumford Hall remodeling and
envelope repair project with a project cost of $3.8 million to be managed and contracted
for and by the Capital Development Board. The project consisted of remodeling
approximately 7,300 square feet on the first and second floor and addressing water
infiltration issues, which included replacing the slate roof and repair of decking. In
September 2009, the Board approved an additional $100,000 for making necessary
modifications to the roof deck when it was discovered that the original roof was
constructed with a different material than had been previously determined.

Unforeseen conditions were discovered during construction that require
installation of a new plywood sheathing layer to permit anchoring of the new copper
material, additional tuckpointing, downspout repositioning, and dormer window sash

reglazing. To properly execute the project an additional $100,000 is needed.
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Accordingly, the Interim Provost/Chancellor at Urbana with the
concurrence of the appropriate administrative officers recommends that the project
budget be increased to $4.0 million.

The Board action recommended in this item complies in all material
respects with applicable State and federal laws, University of Illinois Statutes, The
General Rules Concerning University Organization and Procedure, and Board of
Trustees policies and directives.

Funds for this budget increase are available from the State appropriated
capital funds and sale proceeds of the Certificates of Participation (Academic Facilities
Projects) Series 2006A.

The Interim President of the University concurs.



